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1.  Originator

Alton Davis

2.  Log Date:

08/19/02

3.  CCR #:

02-0698  

4. Rev:

—

5.  Tel:

(301) 883-4132

6. Rm #:

2108A

7. Dept.

REDV

8. CCR Title: Create the Reference Guide for Documents Generated on the ECS Project (a.k.a the Parent Document)

9. Originator Signature/Date

Alton Davis     /s/     8/16/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 8/21/02

13.  Office Manager Signature/Date

Mark McBride     /s/     8/16/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
440-TP-600-001. (This is a newly created document for ECS.)

17. Schedule
Impact:
          

18.   CI(s) Affected: None.

19.  Release Affected by this Change:
6B

20. Date due to Customer:
            8/30/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
The customer requested the creation of this document as part of the end of contract activities.

23.   Problem:  (use additional Sheets if necessary)
The ECS Project needed to create this document from scratch based on a customer request. This document is a list of the various
types of documents published on the ECS project from 1993-2002 by the prime contractor and ESDIS at the GSFC. The documents
are categorized by function (e.g., requirements, interface control documents, interface requirement documents, system design
documents, white papers, technical papers, and operational support documents) for the ECS project. But within each category, it is
not indexedin any particular order due to time constraints for getting the document done.

24.  Proposed Solution:  (use additional sheets if necessary)
Created the reference guide using the technical paper template for ECS. Customer reviewed an early draft, made comments, the
draft was revised and updated. The document presented today is the result.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Impact to end of contract award fee. Customer made this task a very high priority for end of contract activities.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V.Peters     /s/     8/21/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
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34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O


